TIMEFRAME

ASE		NAME	PARTI				PART2				PARTS				PART4				PARTS				PART6			
			WEEK 1	WEEK 2	WEEK 3	WEEK 4	WEEK 5	WEEK 6	WEEK 7	WEEK 8	WEEK 9	WEEK 10	WEEK 11	WEEK 12	WEEK 13	WEEK 14	WEEK 15	WEEK 16	WEEK 17	WEEK 18	WEEK 19	WEEK 20	WEEK 21	WEEK 22	WEEK 21	WEEK 22
			M T W T F	M T W T	F M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	F M T W T F	M T W T	F M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T
	Project Conception and Initiation	Joo	WEEK2 - <all></all>	ANALYZE IDEA	«ALL»																					
4		Hieu	- COME UP WITH IDEA	DORRECT IDEA																						
		Giang	- DISCUSSION OF REALIZATION	DEA CREATOR	- ASSIGN FORMAT (APPLICATION)																					
Ш		Duy	- CHOICE IDEA	ANALYZE IDEA																						
	Project Definition and Planning	Joo			<all></all>	-ALL-	HTML, CSS	FINISH CSS CODING	<all></all>																	
		Hieu			TAKE PART OF REPOR	T FINISH EVERY	ANALYZE DATA		- CREATE DOC FILE																	
		Giang			- WRITE REPORT	CONTENTS OF WRITING	CSS, CREATE BASIS	FINISH PROJECT IDEA	-CHECK EVERYTING																	
		Duy					ANALYZE DATA	FINISH ANALYZING																		
	Project Launch & Execution	Joo								*ALL>	«ALL»	«ALL»	«ALL»	ADD DETAIL	ALL	CREATE BASIC FORM	SEARCH BAR DESIGN	CATEGORY ACTIVATE	SEARCH ENGINE DESIGN	«ALL»	- LOGIN-OUT PAGE	- HOMEPAGE DESIGN	COLOR BALANCE CHECK	CREATE REVIEW WINDOW	QUALITY TEST	SMALL PROBLEM CHE
		Hieu								- CHANGE IDEA	- ROLE SEPERATE	PROBABILITY OF REALIZATION	-FINISH WRITING - MERGE GIT BRANCH	ADD DETAIL	- START DEVELOPMEN	T CONTENTS OF NEWS	SEARCH BAR ACTIVAT	E ADD BASIC CONTENTS	USER SYSTEM DESIGN	CHECK	DESIGNING	-RECOMMEND SYSTEM	- SECURITY CHECK	NEWS WRITER RECRUIT	PLATFORM CHECK	SITE PATCH CHECK
		Giang								→ IT COMMUCATIVE	-START WRITING	- SET DETAIL	- CREATE REPOSITORY	MODIFY HTML	- REFER	CATEGORY CREATE	USER SYSTEM LAUNCE		DIVIDE USER CATEGORY	SYSTEM	- RESISTER ACCOUNT	- DISCUSSION TAB	- THUMB UP SYSTEM	READY FOR METABASE	FUNCTIONAL CHECK	CHECK EVERY SYSTE
		Duy										(CONTENTS, TARGET	n	ADD DETAIL	OPEN PLATFORM	COMMENT TAB	INNER SYSTEM LAUNC	CHECK NEWS	Q&A TAB	ARCHITECTURE	SYSTEM CHECK	CREATE	PERFORMANCE CHECK	READY FOR METADATA	CRASH PROBLEM CHES	CK LAUNCH THE SITE
	Group Meeting	Joo																								
		Hieu																								
		Giang																								
		Duy																								
	Group Feedback	Joo				«FEEDBACK»	«FEEDBACK»		«FEEDBACK»	«FEEDBACK»			«FEEDBACK»							«FEEDBACK»			«FEEDBACK»			«FEEDBACK»
		Hieu				- NEEDS OF	- SITE DESIGN		- REPLY FASTER	- THE GOOD, THE BAD			- MODIFICATION							- CHECK DESIGN			- CHECK DESIGN			- CHECK DESIGN
		Giang				OUR APP	- CONTENTS		- DISCUSSION OF	- DIRRECTION OF OUR SITE			- LANGUAGE							-CHECK DEMO VERSION			-CHECK DEMO VERSION			-CHECK DEMO VERSI
		Duy				IN REALITY			NEXT IDEA				OF SITE													